ANNEX B

Norzagaray Water District Procurement Monitoring Report as of June 30, 2023

S/P	Procurement PMO/ Program/Project End-Use		Is this an	Mode of	1	Actual Procurement Activity										Source of	ABC (PhP)				
2)	Program/Project	End-User	Early Procurement Activity?	Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds	Total	MOOE	со
MPLE	TED PROCUREMENT	ACTIVITIE	ES		a I to a	1						1'1		Times a				No.		-7,	
F	Dismantling and Rebuilding of Bigte Filtration Facility (from Bigte Pump Station to NorWD Villarama Office)		No	Public Bidding	2/20/2023	2/27/2023	3/7/2023	3/21/2023	3/21/2023	3/21/2023	3/27/2023	4/24/2023	4/17/2023	4/18/2023	4/19/2023	06/20/2023	06/30/2023	Corporate Budget	1,150,000.00		1,150,000
=																					
			L		<u>.</u>			ı						Tot	al Alloted	Budget of I	Procuremen	t Activities			
															ai Miloteu i	buuget of f	10cui emei	IL ACTIVITIES	1		
													Ť	otal Contract	Price of P		t Actitvites				
GOI	NG PROCUREMENT AC	CTIVITIES		T. J. Mil.						ella i			T	otal Contract	Price of P		t Actitvites	Conducted			
F	NG PROCUREMENT AC Procurement of G.I., D.I., and Brass Fittings for FY 2023	CTIVITIES Engineering		Public Bidding	11/4/2022	11/17/2022	11/24/2022	12/6/2022	12/6/2022	12/6/2022	12/12/2022	12/16/2022		otal Contract Total Savir	Price of P		t Actitvites	Conducted		409,500.00	3,685,500
F	Procurement of G.I., D.I., and Brass Fittings for FY 2023 Procurement of HDPE Tubing and Plastic Fittings for FY 2023	Engineering	Yes	Public Bidding Public Bidding	11/4/2022			12/6/2022			12/12/2022	12/16/2022	12/28/2022	otal Contract Total Savii	Price of P ngs (Total A	Iloted Budg	t Actitvites	Conducted ntract Price)	4,095,000.00		
F	Procurement of G.I., D.I., and grass Fittings for FY 2023 Procurement of HDPE Tubing and Plastic Fittings for FY 2023 Procurement of supply and lelivery of Water Meter for FY	Engineering	Yes			11/17/2022	11/24/2022		2 12/6/2022	12/6/2022			12/28/2022	Total Contract Total Savin	Price of P ngs (Total A	On-going process	t Actitvites	Corporate Budget Corporate		409,500.00 240,000.00 515,000.00	3,685,500 2,160,000 2,060,000
F F F F F F F F F F F F F F F F F F F	Procurement of G.I., D.I., and grass Fittings for FY 2023 Procurement of HDPE Tubing and Plastic Fittings for FY 2023 Procurement of supply and letvery of Water Meter for FY 1023 Procurement of Construction of dorzagaray Water Supply	Engineering Engineering	Yes Yes	Public Bidding	11/4/2022	11/17/2022	11/24/2022	12/6/2022 1/4/2023	12/6/2022	12/6/2022	12/12/2022	12/16/2022	12/28/2022	Total Contract Total Savin	Price of Pigs (Total A	On-going process On-going process On-going process On-going	t Actitvites	Comporate Budget Corporate Budget Corporate Corporate Corporate Corporate	4,095,000.00	240,000.00	2,160,00

Foztin JoylT. Palad

Recommended for Approval by:

BAC Chairperson

Contra	ct Cost (PhP)		List of Invited		Remarks					
Total	MOOE	со	Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
			-u <u>-</u> u	k Lu				d'i ci		
1,098,986.38		1,098,986.38	COA/PICE	N/A	3/20/2023	3/20/2023	3/20/2023	N/A	N/A	Built and used as a temporary warehouse.
54,820,000.00										
9,360,176.20										
5,459,823,80										

<u> </u>			17 2		124		X	116		
4,004,123.87	400,412.39	3,603,711.48	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
4,004,123.07	400,412.39	3,003,711.46	IN/A	N/A	INIA	INIA	IN/A	INA	INIA	
2,398,041.50	239,804.15	2,158,237.35	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2,560,000.00	512,000.00	2,048,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
39,299,024.45			COA/PICE	N/A	N/A	N/A	N/A	N/A	N/A	

APPROVED:

Head of the Procuring Entity